

AIM:

To plan and organize project development using **Sprint methodology** by dividing the work into smaller manageable phases (Sprint 3 and Sprint 4) for the **Music Playlist Batch Creator Project**.

PROCEDURE:

1. Start the process.
2. Understand the project requirements for the **Music Playlist Batch Creator Project**.
3. Break down the project into smaller tasks.
4. Create Sprint 3:
 - Identify features to be developed
 - Assign tasks and responsibilities
 - Define timeline for completion
5. Create Sprint 4:
 - Plan remaining features and improvements
 - Fix bugs and optimize performance
 - Finalize testing and deployment
6. Allocate resources and assign roles.
7. Monitor the progress of each sprint.
8. Review completed tasks at the end of each sprint.
9. Make necessary improvements based on feedback.
10. Stop the process.

The image displays the Azure DevOps interface for a project named 'testproject'. The top navigation bar shows the project name and a search bar. The left sidebar contains a navigation menu with options like Overview, Boards, Work items, Backlogs, Sprints, Queries, Delivery Plans, Analytics views, Repos, Pipelines, Test Plans, and Artifacts. The main area shows a Kanban board for 'testproject Team' with columns for 'To Do', 'Doing', and 'Done'. The board contains several work items, including '4 sprint name:login page', '5 front end', '7 database', and '6 backend'. The '4 sprint name:login page' work item is selected, and its details are shown in the bottom section. The details view includes a description, a discussion section, and a right-hand sidebar with sections for Planning, Deployment, Development, and Related Work. The 'Deployment' section contains a link to 'Releases' and a link to 'Learn more about deployment status reporting'. The 'Development' section contains a link to 'Add link' and a link to 'Link an Azure Repos commit, pull request or branch to see the status of your development. You can also create a branch to get started.' The 'Related Work' section contains a link to 'Add link' and a link to 'Add an existing work item as a parent'.

RESULT:

The sprints were successfully planned and executed for the **Music Playlist Batch Creator Project**, ensuring efficient task management and timely completion of project phases.