

EXP NO: 3 – SETTING UP EPICS, FEATURES, AND USER STORIES

Aim

To understand and learn how to create **Epics, Features, User Stories, and Tasks** for effective project planning in software development.

Procedure

1. Identify the Project Scope

Understand the overall project requirements and objectives.

2. Define Epics

Break down the project into major modules called epics.

3. Identify Features

Divide each epic into smaller functional components called features.

4. Create User Stories

Write user stories in the format:

“As a [user], I want to [action], so that [benefit].”

5. Break into Tasks

Divide each user story into smaller actionable tasks.

6. Organize Backlog

Arrange all epics, features, user stories, and tasks in a structured manner.

7. Review and Refine

Verify completeness and make necessary improvements.

The screenshot shows the Azure DevOps interface for a project named 'testproject'. The left sidebar contains navigation links for Overview, Boards, Work items, Repos, Pipelines, Test Plans, and Artifacts. The 'Work items' section is active, showing a list of work items. The first item is an epic named 'epic1'. The details pane for 'epic1' is open, showing a description, a planning section with priority, start date, and target date, and a related work section showing a child issue named 'issue1'.

Work items

testproject

Recently updated

Back to Work Items

12 of 12

1 epic1

No one selected

0 Comments

Add Tag

Save

Follow

Details

Updated by sajin reynans: Feb 23

Description

Click to add Description.

Discussion

Add a comment. Use # to link a work item, @ to mention a person, or ! to link a pull request.

[switch to Markdown editor](#)

Planning

Priority: 2

Start Date: Select a date...

Target Date: Select a date...

Related Work

Add link

[Add an existing work item as a parent](#)

Child

2 issue1

Updated Mar 23

To Do

Azure DevOps sajnreyansj2024aiml / testproject / Boards / Work items

testproject +

Overview

Boards

Work items

Boards

Backlogs

Sprints

Queries

Delivery Plans

Analytics views

Repos

Pipelines

Test Plans

Artifacts

Project settings

Recently updated Back to Work Items 4 of 12

ISSUE 3

3 issue1

No one selected 0 Comments Add Tag

Save Follow

Updated by sajn reynas: Mar 23

Details

State To Do Area testproject Reason Added to backlog Iteration testproject\Sprint 1

Description

this is the third issue

this is the third user story

Planning

Priority 4 Effort 21

Deployment

To track releases associated with this work item, go to [Releases](#) and turn on deployment status reporting for Boards in your pipeline's Options menu. [Learn more about deployment status reporting](#)

Development

Add link

Link an Azure Repos [commit](#), [pull request](#) or [branch](#) to see the status of your development. You can also [create a branch](#) to get started.

Related Work

Add link

[Add an existing work item as a parent](#)

Discussion

Add a comment. Use # to link a work item, @ to mention a person, or ! to link a pull request.

[switch to Markdown editor](#)

Azure DevOps sajnreyansj2024aiml / testproject / Boards / Work items

testproject +

Overview

Boards

Work items

Boards

Backlogs

Sprints

Queries

Delivery Plans

Analytics views

Repos

Pipelines

Test Plans

Artifacts

Project settings

Work items

Recently updated + New Work Item Open in Queries Column Options Import Work Items Recycle Bin

Filter by keyword

ID	Title	Assigned To	State	Area Path	Tags
15	test case 1	sajn reynas	Design	testproject	
2	issue1	sajn reynas	To Do	testproject	
9	User login- user story	Unassigned	To Do	testproject	
3	issue1	Unassigned	To Do	testproject	
12	Order tracking	Unassigned	To Do	testproject	
10	Search feature-user story	Unassigned	To Do	testproject	
11	add to cart-user story	Unassigned	To Do	testproject	
8	sign up-user story	Unassigned	To Do	testproject	
7	database	Unassigned	Doing	testproject	
5	front end	Unassigned	To Do	testproject	
4	sprint name:login page	Unassigned	To Do	testproject	
1	epic1	Unassigned	To Do	testproject	

Result

Thus, the **Epics, Features, User Stories, and Tasks** for the given project have been successfully created and organized for effective project planning.

