

Aim:

To perform effort estimation using Poker Estimation technique by creating **Epics, Features, User Stories, and Tasks** for the given project.

Procedure:**1. Understand the Project Scope:**

- Analyze the project requirements (Music Playlist Batch Creator).
- Identify major functionalities such as playlist creation, song selection, batch processing, and user management.

2. Create Epics:

- Divide the project into large modules (Epics).
- Example:
 - User Management
 - Playlist Management
 - Song Recommendation
 - Batch Processing

3. Break Epics into Features:

- Each Epic is divided into smaller Features.
- Example:
 - Playlist Management → Create Playlist, Edit Playlist, Delete Playlist

4. Write User Stories:

- Define user requirements in the format:
 - *As a user, I want to ____ so that ____*
- Example:
 - As a user, I want to create playlists so that I can organize songs.

5. Identify Tasks:

- Break user stories into technical tasks.
- Example:

- Design UI for playlist creation
- Implement backend API
- Connect database

6. Perform Poker Estimation:

- Assign story points using Planning Poker (e.g., 1, 2, 3, 5, 8, 13).
- Team members vote and discuss differences.
- Finalize effort estimation collaboratively.

7. Document the Estimation:

- Record Epics, Features, User Stories, Tasks, and assigned story points.

The screenshot displays the Azure DevOps web interface for a project named 'testproject'. The left sidebar contains navigation links for Overview, Boards, Work items, Repos, Pipelines, Test Plans, and Artifacts. The main area shows a 'Recently updated' list with a work item titled 'issue1' by 'sajin reynas'. The work item details are expanded, showing the following sections:

- Description:** 'the first user story\'
- Planning:** Priority 1, Effort 232.
- Deployment:** A section with a link to 'Releases' and a note about tracking releases.
- Development:** A section with a link to 'Add link' and a note about linking an Azure Repos commit or pull request.
- Related Work:** A section with a link to 'Add link' and a note about linking an epic.

The work item is currently in the 'To Do' state and has been added to the backlog. The interface also shows a search bar at the top and a 'Project settings' link at the bottom left.

Result:

Poker Estimation was successfully performed by identifying **Epics, Features, User Stories, and Tasks**, and assigning story points for the **Music Playlist Batch Creator** project.